

Destination: SAM.gov
Leveraging technology and data to drive the Federal Award Process

Q3 & Q4 FY15

Release 1 & 2

Completed Common Services Infrastructure

Released
9/15

Q1 FY16

Release 3

Under Construction
Federal Hierarchy

Beta Release*
11/15

Q2 FY16

Release 4

Under Construction
CFDA/WDOL/
Federal Hierarchy

Beta Release*
2/16

Q3 FY16

Release 5

Under Construction
FBO/FPDS-NG

Beta Release*
5/16

Q4 FY16

Release 6

Under Construction
FBO/FPDS-NG

Beta Release*
8/16

Q2 FY17

Release 8

Under Construction
Past Performance/SAM

Beta Release*
2/17

Q3 FY17

Release 9

Under Construction
Past Performance/SAM

Beta Release*
5/17

Q4 FY17

Release 10

Under Construction
SAM

Beta Release*
8/17

Q1 FY17

Release 7

Under Construction
FPDS-NG/eSRS/FSRS

Beta Release*
11/16

**Beta Release is a pre-release of software in the Production environment that is given out to a large group of users to try under real conditions. Beta versions have gone through acceptance testing and are generally fairly close in look, feel and function to the final product. Beta version of the software will co-exist with currently used or live software until stakeholder and IAE acceptance.*