

ANTICIPATED SETAS TASK ORDER SCHEDULE

| SETAS TORP NUMBER | SETAC10 TASK ORDER NUMBER | TASK ORDER | ANTICIPATED NAICS | ANTICIPATED PSC | ANTICIPATED OASIS POOL | ANTICIPATED TO END DATE | ANTICIPATED RFP RELEASE DATE | ANTICIPATED AWARD DATE | CURRENT CONTRACTOR | REQUIRING ACTIVITY | EFFORT TITLE | NOTES |
|--------------------|---------------------------|------------|--------------------|-----------------|------------------------|-------------------------|------------------------------|------------------------|--------------------|--------------------|---|--|
| PHASE ONE | | | | | | | | | | | | |
| TORP 17-001 | W9113M-13-D-0003 | 0007 | 541712 Exception C | AC24 | 5B | 14-Jun-18 | 27-Nov-17 | 23-May-18 | Intrepid | FWC | Decision Support | Effort will be combined with JAMDS once JAMDS task expires. // NOTE 1 |
| TORP 17-002 | W9113M-13-D-0006 | 0012 | 541620 | R499 | 1 | 14-Jun-18 | 4-Dec-17 | 1-Jun-18 | Radiance | DCSEN | Environmental and Facilities Engineering Planning and Compliance | NOTE 1 |
| PHASE TWO | | | | | | | | | | | | |
| TORP 18-003 | W9113M-13-D-0003 | 0008 | 541712 | AC64 | 4 | 31-Jul-18 | 16-Mar-18 | 19-Jul-18 | Intrepid | PEO MS (IAMD) | Integrated Air and Missile Defense (IAMD) and Program Executive Office Missiles and Space Staff | NOTE 1 |
| TORP 18-004 | W9113M-13-D-0006 | 0006 | 541712 Exception C | AC24 | 5B | 30-Sep-18 | 23-Apr-18 | 28-Aug-18 | Radiance | TC | Assessment, Simulation and Transition Support Services | Effort will be combined with the Strategic Planning, Technical Support and USAKA Transition Services effort once it expires.// NOTE 1 |
| N/A | W9113M-13-D-0009 | 0005 | 541712 Exception C | AC24 | 5B | 31-Mar-18 | N/A | N/A | Warfighter | TC | Strategic Planning, Technical Support and USAKA Transition Services | Effort will be combined with Assessment Simulation, and Transition Support Services. NOTE 1 |
| PHASE THREE | | | | | | | | | | | | |
| TORP 18-005 | W9113M-13-D-0006 | 0011 | 541712 Exception C | AC24 | 5B | 28-Sep-18 | 20-Apr-18 | 28-Aug-18 | Radiance | TC | Army Space and High Altitude - Programmatic, Engineering, and Analysis Support | NOTE 1 |
| TORP 18-008 | W9113M-13-D-0003 | 0006 | 541712 Exception C | AC23 | 5B | 31-Mar-19 | 4-Jun-18 | 1-Mar-19 | Intrepid | TC | Hypersonics and Test Execution Support | Effort will be combined with Test Planning, Development and Execution once that task expires. |
| N/A | W9113M-13-D-0008 | 0003 | 541712 Exception C | AC23 | 5B | 31-Mar-19 | N/A | N/A | S3 | TC | Test Planning, Development and Execution | Effort will be combined with Hypersonics and Test Execution Support. |
| PHASE FOUR | | | | | | | | | | | | |
| N/A | W9113M-13-D-0006 | 0008 | N/A | N/A | N/A | 30-Nov-18 | N/A | N/A | Radiance | TC | High Energy Laser Advanced Concepts | Effort was competed and awarded under the D3I Program. |
| TORP 18-006 | W9113M-13-D-0006 | 0009 | 541712 Exception C | AC23 | 5B | 28-Feb-19 | 23-Jul-18 | 28-Jan-19 | Radiance | TC | Space and Cyberspace Science and Technology Development Support | |
| TORP 18-007 | W9113M-13-D-0006 | 0010 | 541712 | AC53 | 4 | 30-Nov-18 | 31-Jul-18 | 30-Nov-18 | Radiance | TC | High Energy Laser (HEL) Lethality Assessment and Program Support | |
| PHASE FIVE | | | | | | | | | | | | |
| TORP 18-009 | W9113M-13-D-0007 | 0003 | 541712 Exception C | AC23 | 5B | 31-Mar-19 | 30-Nov-18 | 1-Mar-19 | Sigmattech | PEO MS (MDSS) | Missile Defense and Space Systems (MDSS) Project Office (PO) Support | |
| N/A | W9113M-13-D-0005 | 0002 | N/A | N/A | N/A | 30-Nov-18 | N/A | N/A | QRI | FWC | Informational & Computation Engineering (ICE) Support | Previously cited as TORP18-010 however, effort will not be competed as a separate SETAS TO. |
| N/A | W9113M-13-D-0009 | 0006 | 541712 Exception C | AC24 | 5B | 20-Dec-18 | N/A | N/A | Warfighter | FWC | Joint Analysis for Missile Defense and Space (JAMDS) | Effort will be combined with Decision Support once JAMDS task expires. |
| TORP 18-011 | W9113M-13-D-0003 | 0009 | 541712 | AC63 | 4 | 30-Jun-19 | 3-Dec-18 | 1-Jun-19 | Intrepid | FWC | Enterprise Resource Planning Business Initiatives (ERP BI) | |

Please note, information included in this schedule is anticipated and shall not be considered final. The purpose of this transition schedule is to effectively communicate with industry regarding anticipated schedule timeframe and pool determinations. It is the intent of the Government to be transparent with industry and as such when requirements and dates change the information included in this chart will change. Furthermore, pool determinations are made with the information available at the time of chart formation. As requirements develop pool determinations are subject to change.

NOTE 1: Awarded task order

SETAS AWARDS

| SETAS TORP NUMBER | SETAC10 TASK ORDER NUMBER | SETAS TASK ORDER NUMBER | AWARD DATE | AWARDEE | EFFORT TITLE |
|-------------------|---|-------------------------|------------|-----------------------------|---|
| TORP 17-001 | W9113M-13-D-0003-0007 | W9113M-18-F-D009 | 23-May-18 | Torch Technologies Inc. | Decision Support |
| TORP 17-002 | W9113M-13-D-0006-0012 | W9113M-18-F-0011 | 1-Jun-18 | QuantiTech, Inc. | Environmental and Facilities Engineering Planning and Compliance |
| TORP 18-003 | W9113M-13-D-0003-0008 | W9113M-18-F-0012 | 19-Jul-18 | Intrepid, LLC | Integrated Air and Missile Defense (IAMD) and Program Executive Office Missiles and Space Staff |
| TORP 18-004 | W9113M-13-D-0006-0006 & W9113M-13-D-0009-0005 | W9113M-18-F-0013 | 28-Aug-18 | Radiance Technologies, Inc. | Assessment, Simulation and Transition Support Services |
| TORP 18-005 | W9113M-13-D-0006-0011 | W9113M-18-F-0014 | 28-Aug-18 | Radiance Technologies, Inc. | Army Space and High Altitude - Programmatic, Engineering, and Analysis Support |