




## 1 Report Summary

This report indicates the progress of each EIS awardee’s BSS Functional Testing. The report includes the acceptance date of each EIS awardee’s final BSS Verification Test Plan and mandated testing completion dates in accordance with the EIS contract. Each EIS awardee must complete BSS Functional Testing no later than twelve (12) months after acceptance of their final BSS Verification Test Plan.

## 2 Vendor BSS Functional Testing Summary

Vendor testing percent completion reflects vendor progress based on 12-month requirement to complete BSS testing.



## 3 Vendor BSS Functional Testing Required Completion Dates

	AT&T	BT FEDERAL	CORE	GRANITE
Test Plan Acceptance Date	10/03/2017	11/28/2017	10/23/2017	10/26/2017
Testing Start Date	10/10/2017	02/02/2018	02/01/2018	03/16/2018
Required Completion Date	10/02/2018	11/27/2018	10/22/2018	10/25/2018

	HARRIS	CENTURY LINK	METTEL	MICROTECH	VERIZON FEDERAL
Test Plan Acceptance Date	11/02/2017	10/26/2017	10/20/2017	11/06/2017	10/27/2017
Testing Start Date	01/22/2018	11/08/2017	11/14/2017	4/18/2018	11/17/2017
Required Completion Date	11/01/2018	10/25/2018	10/19/2018	11/05/2018	10/26/2018