

REVISED AS OF 10-MAY-18

ANTICIPATED SETAS TASK ORDER SCHEDULE

SETAS TORP NUMBER	SETAC10 TASK ORDER NUMBER	TASK ORDER	ANTICIPATED NAICS	ANTICIPATED PSC	ANTICIPATED OASIS POOL	ANTICIPATED TO END DATE	ANTICIPATED RFP RELEASE DATE	ANTICIPATED AWARD DATE	CURRENT CONTRACTOR	REQUIRING ACTIVITY	EFFORT TITLE	NOTES
PHASE ONE												
TORP 17-001	W9113M-13-D-0003	0007	541712 Exception C	AC24	5B	14-Jun-18	27-Nov-17	15-May-18	Intrepid	FWC	Decision Support	Effort will be combined with JAMDS once JAMDS task expires.
TORP 17-002	W9113M-13-D-0006	0012	541620	R499	1	14-Jun-18	4-Dec-17	15-May-18	Radiance	DCSEN	Environmental and Facilities Engineering Planning and Compliance	
PHASE TWO												
TORP 18-003	W9113M-13-D-0003	0008	541712	AC64	4	31-Jul-18	16-Mar-18	1-Jul-18	Intrepid	PEO MS (IAMD)	Integrated Air and Missile Defense (IAMD) and Program Executive Office Missiles and Space Staff	
TORP 18-004	W9113M-13-D-0006	0006	541712 Exception C	AC24	5B	31-Jul-18	23-Apr-18	1-Jul-18	Radiance	TC	Assessment, Simulation and Transition Support Services	Effort will be combined with the Strategic Planning, Technical Support and USAKA Transition Services effort once it expires.
N/A	W9113M-13-D-0009	0005	541712 Exception C	AC24	5B	31-Jul-18	N/A	N/A	Warfighter	TC	Strategic Planning, Technical Support and USAKA Transition Services	Effort will be combined with Assessment Simulation, and Transition Support Services.
PHASE THREE												
TORP18-005	W9113M-13-D-0006	0011	541712 Exception C	AC24	5B	28-Sep-18	20-Apr-18	29-Aug-18	Radiance	TC	Army Space and High Altitude - Programmatic, Engineering, and Analysis Support	
N/A	W9113M-13-D-0006	0008	541712	AC53	4	28-Sep-18	N/A	N/A	Radiance	TC	High Energy Laser Advanced Concepts	Effort will be combined with High Energy Laser Lethality Assessment and Program Support.
TORP 18-006	W9113M-13-D-0006	0009	541712 Exception C	AR23	5B	28-Sep-18	22-Jun-18	29-Aug-18	Radiance	TC	Space and Cyberspace Science and Technology Development Support	
TORP 18-007	W9113M-13-D-0006	0010	541712	AC53	4	28-Sep-18	22-Jun-18	29-Aug-18	Radiance	TC	High Energy Laser (HEL) Lethality Assessment and Program Support	Effort will be combined with High Energy Laser Advanced Concepts once that task expires.
TORP 18-008	W9113M-13-D-0003	0006	541712 Exception C	AC23	5B	28-Sep-18	18-May-18	29-Aug-18	Intrepid	TC	Hypersonics and Test Execution Support	Effort will be combined with Test Planning, Development and Execution once that task expires.
N/A	W9113M-13-D-0008	0003	541712 Exception C	AC23	5B	28-Sep-18	N/A	N/A	S3	TC	Test Planning, Development and Execution	Effort will be combined with Hypersonics and Test Execution Support.
PHASE FOUR												
TORP 18-009	W9113M-13-D-0007	0003	541712 Exception C	AC24	5B	30-Nov-18	23-Jul-18	31-Oct-18	Sigmattech	PEO MS (MDSS)	Joint Tactical Ground Station Project Office Support (PEO MS)	
N/A	W9113M-13-D-0005	0002	N/A	N/A	N/A	30-Nov-18	N/A	N/A	QRI	FWC	Informational & Computation Engineering (ICE) Support	Previously cited as TORP18-010 however, effort will not be competed as a separate SETAS TO.
N/A	W9113M-13-D-0009	0006	541712 Exception C	AC24	5B	20-Dec-18	N/A	N/A	Warfighter	FWC	Joint Analysis for Missile Defense and Space (JAMDS)	Effort will be combined with Decision Support once JAMDS task expires.
TORP 18-011	W9113M-13-D-0003	0009	541712	AC63	4	20-Dec-18	21-Aug-18	21-Nov-18	Intrepid	FWC	Enterprise Resource Planning Business Initiatives (ERP BI)	

Please note, information included in this schedule is anticipated and shall not be considered final. The purpose of this transition schedule is to effectively communicate with industry regarding anticipated schedule timeframe and pool determinations. It is the intent of the Government to be transparent with industry and as such when requirements and dates change the information included in this chart will change. Furthermore, pool determinations are made with the information available at the time of chart formation. As requirements develop pool determinations are subject to change.